
Rocket processing was limited this week 
due to maintenance work conducted on 
the rocket shear machines.

PBCDF disposal operations have safely eliminated:

PBCDF WEEKLY TOTALS AMOUNT

Nerve Agent GB Rockets 510

Nerve Agent GB Pounds* 3653

PBCDF PROJECT TOTALS AMOUNT

Nerve Agent GB Rockets 77,998

Percentage of Nerve Agent GB Rockets 86.3%

Nerve Agent GB Pounds* 818,171

Percentage of Total Chemical Agent Tons 10.6%

* Includes chemical agent destroyed in the Deactivation Furnace,
 Metal Parts Furnace and Liquid Incinerator Systems. 

Jan. 23 – Jan. 29, 2007

PBCDF Milestone Dates:

 PBA Chemical Weapons Stockpile 
Storage began in 1945

 Construction began in 1999
 Construction complete in 2002
 Testing and Training complete in 

2005
 Disposal Operations began in March 

2005

Munitions Now Being Destroyed

M55 Rockets


